Oakland Touchdown Rundate 16-Feb-13
Location: 04-Ala-80-1.6/2.7 Time 6:11PM
Client Name: CalTrans
altrans
Daily Diary Report by Bid Item
Contract No. 04-0120L4
Diary #: 156 Const Calendar Day 57 Date: 04-Nov-200 Wednesday
Inspector Name: Ghafghazi, Ben Title: Resident Engineer
Inspection Type:
Shift Hours: Break: Over Time:
Federal ID:
Location:
Reviewer: Ghafghazi, Ben Approved Date: 06-Nov-09 Status: Approved
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition Clear
Working Day If no, explain:
Diary: Dispute
Office work
-‘Met Sherif and Roadway Electric to go over their plan of protecting the electrical in the mole substation . =
Mark of Roadway Electric state that there is a forecast of rain and the roof is not closed up. They need top
maintain certain temperature and humidity level in the Mole and the roof not being closed up will be a
problem. They said that Tyron could not close the roof because of pending RFIs that have not been
responded to. Tyron was called on and said that he has all RFIs responded to except one that involve the
windows. | asked him if it was a State requested change or Contractor’s. He said that there was an error
in the plans and he sent the RFI for clarification. | authorized Roadway Electric to take any extra measures
they need to protect the equipment until | figure out what is going on with the RFI. Sherif will monitor the
extra work.
‘Received an email from Pat Hipley to inform us that the drilling contractor at the Bay Bridge OTD may
start drilling this week. They will need to P/S log the hole per the contract special provisions. Contractor
will drill a 4.5 inch hole to 520 feet down. They will log and sample the deep hole. Sherif is following up
with Strong Motion Detector installation.
-Ahmad in Microstation Training today.
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